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ESTIMATE RUN 05/09/2012

ESTIMATE SUMMARY 13:38:29

CONTID: C17264         ESTIMATE NO: 0013 FINL 2005

PCN: 17264-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TURKEY CREEK OVERLAY PERCENT TIME:

PROJECT NO: STA2854-118                   

TURKEY CREEK OVERLAY

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 05/09/2012 DATE TIME STARTED 07/26/2010

2500 E BRANNAN WAY DATE LET 07/01/2010 DATE WORK BEGAN 08/23/2010

 DATE AWARDED 07/07/2010 DATE TIME STOPPED 09/28/2011

 DATE CONTRACT EXECUTED 07/23/2010 DATE ACCEPTED 09/28/2011

DENVER CO 80229     303-273-9382 DATE NOTICE TO PROCEED 07/26/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,164,639.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,719,481.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 25,792.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

164.29

WORK DAYS

WORK DAYS

96.74%

70,562.95

0.00

0.00

25,792.22

$

$

$

$

2,094,076.95

0.00

2,094,076.95

0.00

2,094,076.95

0.00

0.00

2,094,076.95

0.00

AMOUNT DUE 2,094,076.95 25,792.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,792.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

69.0 TIME ALLOW: 42

ORIG TIME ALLOW: 35
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PCN: 17264-BID    ESTIMATE RUN 05/09/2012

PROJECT: STA2854-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 72,462.000

0.000

202-00240  
 

72,462.000

SY  

2.25000 163,039.5072,462.000

0.00

0010 *Removal of Pavement Marking 12,352.000

0.000

202-00250  
 

12,352.000

SF  

3.00000 37,056.0012,352.000

0.00

0015 *Removal of Guardrail Type 4 8,930.000

0.000

202-01140  
 

8,930.000

LF  

9.85000 87,960.508,930.000

0.00

0020 *Rock Removal 3.000

0.000

203-00450  
 

3.000

EACH

4,000.00000 12,000.003.000

0.00

0021 Truck (Dump) 20.250

0.000

203-01582  
 

20.250

HOUR

90.00000 1,822.5020.250

0.00

0022 Front End Loader (Rubber Tire) 5.500

0.000

203-01590  
 

5.500

HOUR

135.00000 742.505.500

0.00

0025 *Rock Scaler 68.000

0.000

203-02300  
 

68.000

HOUR

77.00000 5,236.0068.000

0.00

0030 *Erosion Log (12 Inch) 110.000

0.000

208-00002  
 

110.000

LF  

6.00000 660.00110.000

0.00

0031 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

900.00000 1,800.002.000

0.00

0032 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

40.00000 0.000.000

0.00

0035 *Reset Guardrail Type 3 300.000

0.000

210-01130  
 

300.000

LF  

10.50000 3,150.00300.000

0.00
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PCN: 17264-BID    ESTIMATE RUN 05/09/2012

PROJECT: STA2854-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

135.000

TON 

42.50000 0.000.000

0.00

0045 Hot Mix Asphalt (Patching) (Asphalt) 87.680

0.000

403-00720  
 

87.680

TON 

131.00000 11,486.0887.680

0.00

0050 *Stone Matrix Asphalt 8,337.480

0.000

403-09210  
 

8,337.480

TON 

80.00000 666,998.408,337.480

0.00

0055 Emulsified Asphalt (Slow-Setting) 3,162.000

0.000

411-10255  
 

3,532.000

GAL 

2.60000 8,221.203,162.000

0.00

0060 *Annular Space Grouting 4.000

0.000

603-00001  
 

4.000

CY  

3,450.00000 13,800.004.000

0.00

0065 *Guardrail Type 7 (Style CA) 134.000

0.000

606-00710  
 

134.000

LF  

36.70000 4,917.80134.000

0.00

0066 *Guardrail Type 7 (Style CA) DBE Replacement Item 
(Revised Price)

8,286.000

0.000

606-00710  
 

8,286.000

LF  

37.99000 314,785.148,286.000

0.00

0070 *Mesh Anchor 36.000

0.000

607-55040  
 

36.000

EACH

279.00000 10,044.0036.000

0.00

0071 Mesh Anchor (Special) 8.000

0.000

607-55050  
 

8.000

EACH

1,170.00000 9,360.008.000

0.00

0072 Added Item (Foot)/ 1 Inch Cable (Retaining Cable) 330.000

0.000

900-00012  
 

330.000

LF  

39.00000 12,870.00330.000

0.00

0075 *Cable Net (1/2 Inch) 20,000.000

0.000

607-55101  
 

20,000.000

SF  

14.45000 289,000.0020,000.000

0.00



CONTID: C17264         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17264-BID    ESTIMATE RUN 05/09/2012

PROJECT: STA2854-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0077 *Delineator (Type II) (Barrier) 73.000

0.000

612-00022  
 

73.000

EACH

5.50000 401.5073.000

0.00

0079 *Reflector Strip (6 Inch) 318.000

0.000

612-00075  
 

318.000

EACH

18.00000 5,724.00318.000

0.00

0080 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

17,600.00000 17,600.001.000

0.00

0085 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

2,750.00000 2,750.001.000

0.00

0090 *Epoxy Pavement Marking 219.000

0.000

627-00005  
 

240.000

GAL 

71.00000 15,549.00219.000

0.00

0095 *Pavement Marking Paint (Low VOC Solvent Base) 672.000

0.000

627-00012  
 

672.000

GAL 

27.40000 18,412.80672.000

0.00

0100 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 1,838.000

0.000

627-01010  
 

2,626.000

SF  

8.75000 16,082.501,838.000

0.00

0105 *Flagging 3,530.500

0.000

630-00000  
 

3,530.500

HOUR

23.70000 83,672.853,530.500

0.00

0110 *Traffic Control Inspection 135.000

0.000

630-00007  
 

135.000

DAY 

34.00000 4,590.00135.000

0.00

0115 *Traffic Control Management 72.000

0.000

630-00012  
 

72.000

DAY 

564.00000 40,608.0072.000

0.00

0120 *Flashing Beacon (Portable) 8.000

0.000

630-80001  
 

8.000

EACH

340.00000 2,720.008.000

0.00
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PCN: 17264-BID    ESTIMATE RUN 05/09/2012

PROJECT: STA2854-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

3.000

EACH

113.00000 0.000.000

0.00

0130 *Construction Traffic Sign (Panel Size A) 20.000

0.000

630-80341  
 

20.000

EACH

40.00000 800.0020.000

0.00

0135 *Construction Traffic Sign (Panel Size B) 100.000

0.000

630-80342  
 

100.000

EACH

40.00000 4,000.00100.000

0.00

0140 *Construction Traffic Sign (Panel Size C) 25.000

0.000

630-80343  
 

25.000

EACH

40.00000 1,000.0025.000

0.00

0145 *Portable Message Sign Panel 6.000

0.000

630-80355  
 

6.000

EACH

1,700.00000 10,200.006.000

0.00

0150 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

4.000

0.000

630-80357  
 

4.000

EACH

570.00000 2,280.004.000

0.00

0155 *Drum Channelizing Device 58.000

0.000

630-80360  
 

58.000

EACH

28.00000 1,624.0058.000

0.00

0160 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

28.00000 0.000.000

0.00

0165 *Concrete Barrier (Temporary) 2,200.000

0.000

630-80370  
 

2,970.000

LF  

33.00000 72,600.002,200.000

0.00

0166 Added Item (Foot)/ Additional Labor Costs for Temp. 
Barrier

7,150.000

0.000

900-00012  
 

7,150.000

LF  

2.42000 17,303.007,150.000

0.00

0170 *Traffic Cone 583.000

0.000

630-80380  
 

583.000

EACH

6.00000 3,498.00583.000

0.00
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PCN: 17264-BID    ESTIMATE RUN 05/09/2012

PROJECT: STA2854-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *Mobile Pavement Marking Zone 2.000

0.000

630-80510  
 

2.000

L S 

550.00000 1,100.002.000

0.00

0180 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

2.000

EACH

2,820.00000 0.000.000

0.00

0185 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

4.000

0.000

630-85040  
 

4.000

EACH

2,750.00000 11,000.004.000

0.00

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

24,088.450

F A 

1.00000 0.000.000

0.00

0195 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A Asphalt Pavement Incentive 1,988.260

0.000

700-70012  
 

1,988.260

F A 

1.00000 1,988.261,988.260

0.00

0205 F/A Fuel Cost Adjustment 13,226.580

0.000

700-70016  
 

13,226.580

F A 

1.00000 13,226.5813,226.580

0.00

0210 F/A Asphalt Cement Cost Adjustment 11,970.520

0.000

700-70019  
 

11,970.520

F A 

1.00000 11,970.5211,970.520

0.00

0215 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A Quality Incentive Payment -42,616.320

0.000

700-70025  
 

-42,616.320

F A 

1.00000 -42,616.32-42,616.320

0.00

0225 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17264-BID    ESTIMATE RUN 05/09/2012

PROJECT: STA2854-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 Added Item (Each)/ Rumble Strip 2.000

0.000

900-00007  
 

2.000

EACH

1,900.00000 3,800.002.000

0.00

0256 Added Item (Lump Sum)/ Removal of Rumble Strips 1.000

0.000

900-00014  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

0260 Added Item (Each)/ Speed Monitor Trailor 2.000

0.000

900-00007  
 

2.000

EACH

1,400.00000 2,800.002.000

0.00

0265 Removal of Curb, Gutter and Sidewalk 57.000

0.000

202-00204  
 

57.000

LF  

16.40000 934.8057.000

0.00

0270 Removal of Asphalt Mat 32.000

0.000

202-00220  
 

32.000

SY  

52.85000 1,691.2032.000

0.00

0275 Curb and Gutter Type 2 (Section I-M) 57.000

0.000

609-21011  
 

57.000

LF  

32.85000 1,872.4557.000

0.00

0280 Removal of Sign (Special) Remove Sign Panel (Type 4 
Barrier)

25.000

0.000

202-00815  
 

25.000

EACH

29.00000 725.0025.000

0.00

0285 Added Item (Each)/ Reset Barrier Sign Panel 25.000

0.000

900-00007  
 

25.000

EACH

192.00000 4,800.0025.000

0.00

0290 Added Item (Lump Sum)/ Concrete Barrier (Winter 
Protection)

1.000

0.000

900-00014  
 

1.000

L S 

7,000.00000 7,000.001.000

0.00
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PCN: 17264-BID    ESTIMATE RUN 05/09/2012

PROJECT: STA2854-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 Guardrail Type 7 (Special) 460.000

0.000

606-00705  
 

460.000

LF  

84.00000 38,640.00460.000

0.00

0300 Added Item (Lump Sum)/ Wingwall Repair 1.000

0.000

900-00014  
 

1.000

L S 

37,179.19000 37,179.191.000

0.00

0305 Blading 4.000

0.000

203-01500  
 

4.000

HOUR

175.00000 700.004.000

0.00

0310 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

1.000

L S 

1,200.00000 1,200.001.000

0.00

CAT 2,078,876.950.002,149,439.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0245 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

1.000

EACH

6,700.00000 6,700.001.000

0.00

0250 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 15,200.000.0015,200.00CURRENT AMT0400 $ $ $

$ 2,094,076.950.00$2,164,639.90$CURRENT AMTPROJECT TOTAL


